
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:29 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 536 Date: 21-Mar-2014 Friday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 06:00 Over Time:

Const Calendar Day: 655

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not Recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Track progress of FWS mechanical piping installation from a night closure of the #1 lane of the WB
bridge, from 2000 on the night of 3-21-2014 to 0300 on the morning of 3-22-2014. Misc MEP paperwork
and write diaries.

Bid Item: 123 0-000-000.12304-0120F4 CCSF WATER MAIN (12 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.00 0.00 0.00 5.00

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 5.00 0.00 0.00 5.00

Diary: Dispute

12" DIP testing

Tom Colombo, at the end of the sift at 0200 on 3/21/2014, sent and email stating they were not able to
reach and hold pressure on the 12" ductile iron pipe, as anticipated. There are a few fitting hubs and
flanges they had to go through and button up, to ensure the system is weep/leak free. He indicated they
should be ready for formal pressure test inspection for Tuesday night shift, 03-25-14.

The FWS crew, including Josh Johnson, spent the shift starting at 2000 on 3/21/2014, charging the 12"
CCSF Water Main, chasing down leaks, and tightening the flange connections where the leaks occurred.

The crew used a 4000 gallon water tanker, a 2.5 HP generator, and a 200 amp welding machine in the
performance of this work.

123 0-000-000.123

Bid Item: 129 0-000-000.12904-0120F4 BOOSTER PUMP STATION

F.W. SPENCER AND SON, INC

Diary: Dispute

Booster Pump

Tom Colombo, FWS, went with Cal Hydronics, the booster pump vendor, to swap out the control panel for
a NEPA rate waterproof one.

129 0-000-000.129
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 536 Date: 21-Mar-2014 Friday

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Sump Pump at tower base

The pipe supports for the sump pump discharge pipe at the tower base interfer with the access ladder. Bill
O'Sullivan, ABF sent an email with pictures of this interference and indicate that an RFI will be
forthcoming requesting a solution.

001 T-MEP-ALS.079

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

Sal Marino performed the welding QC on the ABF work installing the hanger beams for the PS-33 and PS-
34 pipe supports per the direction given in the plan sheets for CCO 339.

001 0-MPI-ELS.339

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JAMES STURGEONIronworker 8.00 0.00 0.00 8.00

FOR ERIC SPARKSIronworker 8.00 0.00 0.00 8.00

JNM CHARLES CLAYBORNIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The ABF welding crew spent the shift continuing the fit up and welding of the hanger beams for the PS-33
and PS-34 pipe supports under the bike path at Hinge AE per the direction given in the plan sheets for
CCO 339.

The crew used a crew truck and a welding machine in the performance of this work.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 3.00 0.00 0.00 3.00

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 3.00 0.00 0.00 3.00

Diary: Dispute
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 536 Date: 21-Mar-2014 Friday

Mechanical Change of

The FWS crew worked from a night closure of the #1 lane of the WB bridge. The crew, including Josh
Johnson, spent 3 hours mobilizing to the work location demobilizing back to Pier 7 at the end of the shift.
In addition, the pipefitter's union gives them 8 hours of pay for 7 hours and a 12% hourly shift differential
for working at night.

In addition to equipment used in the night's operations, the crew used a light tower and a port-a-potty on a
trailer which will be paid under CCO 354 via monthly invoice. The three crew trucks used can also be
charged to CCO 354.

001 0-FWS-ELS.354
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